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Approval of Amendment to the Peterson Ranch:  

Working Waterway Habitat Enhancement Project 

 

Project Title Peterson Ranch: Working Waterway Habitat Enhancement Project 

Applicant Solano Resource Conservation District 

Project Number Prop 1-1605 Category Implementation 

Award Year 2017 Original Award Amount $444,464.00 

County Solano 

Amendment Request         Term         Scope         Budget 

 

Recommendation to the Board 
Staff recommends the Board approve an amendment to the Peterson Ranch: Working Waterway 
Habitat Enhancement Project (#Prop 1-1605), awarded to the Solano Resource Conservation 
District, to change the project footprint, resulting in a net increase of 240 square feet, and transfer 
$1,600.00 from Task 3: Livestock Infrastructure Installation to Task 2: Restoration Planning and 
Design. 

 

Amendment Description 
The proposed amendment will change the specific footprint of the Peterson Ranch: Working Waterway 
Habitat Enhancement Project and would transfer, but not increase, funds between budget categories and 
tasks. The project has encountered unforeseen limitations of the project site and thus, the grantee is 
requesting to redefine the project area. The change in footprint is necessary to avoid areas that were 
originally within the project area, but which have proven to be too wet to plant the tree and shrub layer 
that was planned there. To balance the lost area (2,110 square feet), the footprint will be expanded into 
an area that was not originally part of the project (2,350 square feet), but that does have soil 
characteristics that will support native tree and shrub layers. This change in project footprint will require 
the legal survey of the project area, required for the landowner access agreement, to be redone. Costs for 
this survey can be covered by transferring $1,600.00 to Task 2: Restoration Planning and Design from Task 
3: Livestock Infrastructure Installation, which has not required as much money as originally expected. 
 
This amendment will not impact Proposition 1 program delivery or capacity, nor will it impact 
programmatic performance measures. The changes to this grant agreement will not change the overall 
Proposition 1 budget. If the Board does not approve this amendment, the project footprint will shrink and 
the grantee will be unable to achieve their output performance measures.  
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Project Description 
The Peterson Ranch: Working Waterway Habitat Enhancement is an implementation project with the goal 
of creating habitat corridors along working waterways on a cattle ranch. To accomplish this goal, fencing 
will be erected to exclude cattle from the waterways, non-native vegetation will be removed, and native 
vegetation in the form of grass and forb, shrub, and tree layers will be installed. These activities will result 
in increased habitat for native wildlife species and improved water quality. 
 
The Board approved $444,464.00 for the project at the April 26, 2017 Board meeting, as part of the 
Conservancy’s second Proposition 1 grant cycle. The project’s start date was September 1, 2017, its 
funding end date is June 30, 2020, and the grant end date is August 30, 2032. Based on discussion with the 
Grantee, staff believes the amended project remains viable, ecologically significant, and can be completed 
within the budget and timeline. 
 
Contact: 
Aaron N.K. Haiman, Environmental Scientist 
Sacramento-San Joaquin Delta Conservancy 
Email: aaron.haiman@deltaconservancy.ca.gov  
Phone: (916) 376-4023 

 
 
 
 


